City of Bristol CT
Dept of Public Works

CITY BUILDING COMMITTEE PROJECT LIST - MAY 2020

Construction Schedule/
Estimated % | Completion
Location Project Name Contractor Name Current Budget Complete Date Comments/Recommendations
Police Complex Emergency Lighting Upgrade $10,000.00 0% 4/15/2020 Developing Bid Document
Police Complex 277V Panel Replacement $25,000.00 0% Obtaining Pricing
Police Complex Facilities Condition Study Van Zelm Engineers $30,000.00 0% Awarded on 5/12/20
City Hall/Other Bldgs Unexpected Repairs $6,855.87 NA
City Hall/Other Bldgs  |Contingency Repairs - MEP Equipment $25,000.00 NA
Fire HQ IAQ - Rememdiation Accurate Insulation $5,200.00 0% 3/31/2020 Scheduled for 5/27/20
City Buildings Central Monitoring Alarm New England $25,000.00 0% 6/30/2020 Completing review and due diligence
Developing costs for doors, window and
. . . $30,000.00 PIng .

Youth Services Vestibule Restoration 0% wood work repairs

Friar A i -Bid D . 9 15/202 i i
Youth Services Flat Roof Replacement riar Associates - Bid Documents $5,000.00 50% 6/15/2020 Developing Bid Document

Contractor - TBD $70,000.00 0%
Youth Services Window Trim Repairs $25,000.00 0%
Youth Services Exterior Painting $25,000.00 0%

$282,055.87
CAPITAL IMPROVEMENT PROJECTS
Location Project Name Contractor Name Current Budget Comments Available as of July 2019 377,649.79
Main Library LED Lighting Upgrades Effeicent Lighting Consultants $333,966.67 Projected started on 3/3/20, minor punch list items remain 2020 funding 250,000.00
Fire Headquarters Mechanical Improvements Silver-Petrucelli Associates $1,300,000.00 Millennium Builders submitted low bid of $1,087,000.00 Spent 2019-2020 218,047.91
Less committed contracts 14,436.70

MAJOR CONCERNS & ISSUES Less committed projects $282,055.87
Location Project Name Contractor Name Comments Net available 113,109.31
Fire House #5 HVAC Condensation Staff/D'Amato Const. Investigation into continued condesation within HVAC ductwork
Beals Center/BBHD Hot Water Recirulation Line Oakland LLC $2,700 to install line to eliminate hot water supply lag to BBHD offices
Main Library Plaster Abatement & Repairs TBD Granted submitted to State on 4/29/20
City Buildings Contact Cleaning Procedures City Staff/Accurate Insulation Hillyard Re-Juv-Nal 16 (EPA Reg. No. 1839-169-1658)
City Wide Utility Audit American Utility Consultants 3 years of electrical and natural gas invoicing, plus access to Portfolio Manager
Fire House #2 Roof Replacement AVT Construction Awarded on 5/12/20, funding available on 7/1/20
NOTES:

1. BPD Complex sewage odor has not recurred, staff continues to fill floor drains on a monthly basis

Acct 1018310-570200



